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1.  PROGRESS MADE THIS REPORT PERIOD

e On March 14, 2013, Toeroek notified EPA that it had reached 85% of the Task Order
budget.

e On March 28, 2013, EPA requested minor revisions to the letter report regarding
Missoula County Property. Toeroek made the requested revisions: (1) #emoved the
AWP mark and (2) changed the title document bates numbers to the actual book and
page reference. The revised letter report was provided to EPA, via email, the same day.

e Also on March 28, 2013, Toeroek received a Work Assignment Form from EPA
requesting support in additional operational and corporate research, and the review and
analysis of 104(e) Responses. :

e Toeroek prepared the monthly progress report and financial report.

e Performed management, administrative, and financial activities. .

2.  DELIVERABLES

Staffing Plan ‘ July 25, 2011 July 25, 2011 : July 26, 2011
Draft Title Report August 17, 2011 August 16,2011 ' o
Staffing Plan Amd B August 16, 2012 August 14, 2012

Draft PRP Search Report September 28, 2012 September 28, 2012

Final PRP Search Report November 13, 2012 November 13,2012 :

;re ‘I’)%rftzs Report and Financial March 20, 20 13 March 20, 2013 1;VIarch 27,2013

3. OUTSTANDING ISSUES/RESOLUTION
None.
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